|Site Name:

Operational Period:

!Contmue to pump water on site as necessary. dependmg on ramfail

U.S. EPA Region 6

Task Order 62 CES Environmental Date: 3-31-2015 ! DAILY WORK ORDER

|Branch:  Federal gir‘gz:;’:“’ Response imergency and Rapid Response Service
'WORK AUTHORIZED:

Continue removal of water, o:l sludge, and waste, from the ASTs Frac Tanks Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ' ERRS Response Manager

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&I Federal

Task Order: 062 Date: 3.31.2015 Time:1700 | Date: 3.31.2015  Time: 1700
PERSONNEL ON-SITE: Qry | Used Unused Igg_lél:PMENT ON- QTy USED  Unused
Response Manager 1 1 Pick —up Truck 2 2
Foreman 1 1 Generator 1 B 1
“ 0 0 _ Trash Pumps 0 ) 0 )
Truck Driver/Equip Op 1 1 Utility Trailer 0 _ 0
Laborer 2 2 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 L P{sgzﬁ:‘r 1 1
PERSONNEL OFF-SITE Open Top Roll Off 8 8 B
Subcontract Manager 1 1 Vacuum Truck Air Mover . 1 _ 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
Vacuum/OT Boxes 22 ]
9,000 Ib Overhead Lift 1 1
Storage Trailer ) ¥ 1
Myers (Bean) Pump 1 1
Air Compressor 1 1
Acid Pump _ 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(mput for day’s 1, 900-5Pon5):

The RM continued processing of operationai HlSafety paperwork procurements, invoices, and slatus spreadsheets
Met with Lonestar representatives. Discuss FT 1004 with TIBM. Worked with T&D Coordinator on disposal of remaining
individual drums. Continue to aid CB&I on Clean Harbors proposal to TCEQ.

T&D Coordinator continued to work with Lonestar, US Ecology, Veolia, and Clean Harbor on present and future waste

[streams. Worked with RM and Chemist on disposal of remaining individual drums. Discussed analytical requirements
with OSC and RM.

|Crew completed acid transfer from 4046 T, PT 106 and RO 1. Rinse acid poly tanks.
R%@Q{Jéw 412015  Time:0830
- - 4
7 4)

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Date:

josc Time:

|Rinse 4046. Stage items for final diéposél_or_ consolidation. Collect;’dispt;se of ADS hose. Clean up area were previous
transfers were staged.

Review AHA/(JSA) from SWéES for ST 1 with Health and Safet'y. Upda{e spreadsheé.t 6n remaining waste.
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